

LOCKHEED AIRCRAFT CORP.		ENGINEERING STUDY <input type="checkbox"/>		LAC - 9-1							
		CHANGE PROPOSAL <input checked="" type="checkbox"/>									
DATE 3-23-59 Rev.: 6-8-59		AFFECTS: <del>WSPO</del> <input checked="" type="checkbox"/>		PROJECT <input checked="" type="checkbox"/>							
NAME OF MAJOR COMPONENT Fuel System		PART OR LOWEST SUBASSEMBLY Flowmeter		PART NO. & MODEL OR TYPE --							
TITLE OF PROPOSAL : Fuel Flowmeter Installation											
<p>NATURE OF PROPOSAL :</p> <p>Replace engine Pressure Ratio indicator system with a G.E. Fuel Flow Indicator System. A Transmitter (P/N 8TJ596AA-2) and an Indicator (P/N 8DJ86LAA-1) with digital counter have been installed at flight test since October, '58. This prototype installation has proven to be excellent for U-2 purposes.</p> <p>REASON FOR REVISION: To show this change is required for J-75 airplanes and resulting increase from nine to thirteen ships. Deleted references to WSPO. See page 2 for revised cost estimates.</p>											
<p>REASON FOR PROPOSAL :</p> <p>The Pressure Ratio Indicator has never been a reliable instrument at high altitude due to its inability to respond to the extremely low pressures it is sensing. Some engines require the pilot monitoring pressure ratio or fuel flow to prevent flame-out. Parts consumption of pressure ratio components is high due to maintenance efforts to clear write-ups. Operational personnel feel this change is very worth while.</p> <p>Ref. U.R.'s 58-62, 58-114, 58-133, 58-154, 58-175, 58-550, 58-559, 58-649, 58-687, 58-847, 58-896, 58-910 and 58-1185.</p>											
ES		ESTIMATED COST AND TIME INVOLVED : --									
		ADDITIONAL FUNDING REQUIRED : --									
CP		ESTIMATED COST FOR KITS OR PARTS : See Page 2									
		ADDITIONAL FUNDING REQUIRED : See Page 2									
ITEMS AFFECTED BY PROPOSAL :											
SAFETY	MISSION EFFEC-TIVENESS	PERFORM-ANCE	OPERATING PROCEDURE	INTER-CHANGE-ABILITY	WEIGHT OR WEIGHT & BALANCE	TOOLS & SUPPORT EQUIPMENT	MAINTENANCE PROCEDURE	SERVICE LIFE	FLIGHT MANUAL	MAINTENANCE MANUAL	
<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
EST. MAN/HRS. REQ'D. TO ACCOMPLISH CHANGE IN FIELD 40 hrs. with engine removed.											
SOURCE OF PARTS FOR KIT LAC						AVAILABILITY 15 WEEKS AFTER APPROVAL					
DISPOSITION OF SPARES AFFECTED See Page 2						STATINTL					
INITIATED BY : LAC						APPROVED : <del>WSPO</del> PROJECT					

Estimated Cost for Kits:

is

This Kit ~~not~~ required for J-75 airplanes for Customer No. 1. There is a quantity price break at approximately 25 Kits.

Project (Customer No. 1)

~~\$3,600 per Kit x 13 ships~~

\$ 46,800

~~\$3,600 per Kit x possible 9 ships~~

~~\$ 32,400~~

~~This price would reduce to \$3,500 per Kit if this change is approved by both Project and WSPO.~~

~~WSPO (Customer No. 2)~~

(Delete)

~~\$3,500 per Kit x 29 ships~~

~~\$101,500~~

Additional Funding Required

\$74,400

Project - Approx. total cost (incl. spares) ~~\$60,000~~ chargeable to SP-1917.

May be accomplished against FY '59 funds with possible additional funding required not to exceed ~~\$10,000~~. May be set up as an item in ~~FY '60 funding~~ \$30,000

(Delete)

~~WSPO~~ - Approx. total cost (incl. spares) ~~\$160,000~~ chargeable to SP-1917.

~~Additional funding required in either FY '59 or FY '60.~~

Effect on Spares

Obsoletes Item 358 - 45716 P.R. Indicator and Item 463.1 37682-2 P.R. Transducer. These items may be turned in to AF stock.

Contractor recommends the following spares for the Fuel Flowmeter:

Part	Estimated Unit Price	Quantity	PROJECT	Quantity	<del>WSPO</del> (Delete)
			Total Price		Total Price
Transmitter	\$1,040	10	\$10,400	<del>22</del>	<del>\$22,880</del>
Indicator	1,370	6	8,220	<del>12</del>	<del>16,440</del>
Power Supply	875	10	8,750	<del>16</del>	<del>14,000</del>
Approx. Total Price			<u>\$27,370</u>		<del>\$52,320</del>